

Planning Logic

Import Data Using Transform Map

Date	02 October 2026
Team ID	SWTID-2026-5741
Project Name	Import Data Using Transform Map

1. Key Terms

- Sprint:** A fixed period or duration in which a team works to complete a set of tasks. In this project each sprint is 6 days.
- Epic:** A big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.
- Story:** A small task. It is part of an Epic.
- Story Point:** A number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

2. Story Point Scale

Story point scale used: 1, 2, 3, 5

Story Points	Meaning
1	Very easy task
2	Normal task
3	Moderate task
5	Difficult task

3. Sprint 1 – Data Loading and Transform Map Setup

Data Source & Loading (Epic 1)

- Create data source and upload file (USN1) – 2
- Load data into import set table (USN2) – 1

Transform Map Setup (Epic 2)

- Create transform map from import set to target table (USN3) – 3
- Map source fields to target fields (USN4) – 3
- Set coalesce field to avoid duplicates (USN5) – 3

Epic	Story	Points
Epic 1 – Data Source & Loading	USN1 Create data source and upload file	2
	USN2 Load data into import set table	1
Epic 2 – Transform Map Setup	USN3 Create transform map	3
	USN4 Map source to target fields	3
	USN5 Set coalesce field	3
Total Story Points in Sprint 1	2 + 1 + 3 + 3 + 3	12

4. Sprint 2 – Execution, Scripting, Reporting and Testing

Transform Execution & Scripting (Epic 3)

- Run transform and verify target records (USN6) – 2
- Write field / onBefore scripts (USN7) – 3
- Review error rows and ignored records (USN8) – 3
- Check transform history and import log (USN9) – 2

Reporting (Epic 4)

- Create report of imported data (USN10) – 5

Testing & Documentation (Epic 5)

- UAT and final documentation (USN11) – 5

Epic	Story	Points
Epic 3 – Transform Execution & Scripting	USN6 Run transform and verify records	2
	USN7 Write field / onBefore scripts	3
	USN8 Review error and ignored rows	3
	USN9 Check transform history and log	2
Epic 4 – Reporting	USN10 Create report of imported data	5
Epic 5 – Testing & Documentation	USN11 UAT and final documentation	5
Total Story Points in Sprint 2	2 + 3 + 3 + 2 + 5 + 5	20

5. Total Story Points

Sprint	Story Points
Sprint 1	12
Sprint 2	20
Total	12 + 20 = 32

6. Velocity

Velocity = Total Story Points Completed ÷ Number of Sprints

- Total Story Points = 12 + 20 = 32
- Number of Sprints = 2
- Velocity = 32 ÷ 2 = 16 (Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.

7. Average Velocity (AV) per Day

Imagine we have a 6-day sprint duration, and the velocity of the team is 16 (story points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{16}{6} = 2.67$$

The team completes about 2.67 story points per day.